BILL NO. S-92-10-18

SPECIAL ORDINANCE NO. S-183-92

AN ORDINANCE approving Change Order No. 1, **CONTRACT NO. 6222-91, PAULDING ROAD PAVEMENT RESTORATION with BROOKS CONSTRUCTION CO., INC.** in connection with the Board of Public Works of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. 1, **CONTRACT NO. 6222-91, PAULDING ROAD PAVEMENT RESTORATION** with **BROOKS CONSTRUCTION CO., INC.** in connection with the Board of Public Works and Safety, for:

is to increase the contract amount because more work was required due to the bad condition of the curbs;

involving a net increase of Three Thousand Two Hundred Forty-Two and 95/100 Dollars ($3,242.95), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Sam Talarico
Council Member

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay
J. Timothy McCaulay, City Attorney

CHANGE ORDER

Change Order No. 1
Project No. 10913
Name of Project PAULDING ROAD PAVEMENT RESTORATION

Resolution No. 6222-91
Board Order No. 48-91
Date 9/29/92

To: BROOKS CONSTRUCTION CO., INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
		FINAL QUANTITIES FOR PROJECT			
		(SEE ATTACHED COST ANALYSIS SHEET)			
		Total Decrease		$3,329.75	
		Total Increase			$6,572.70
		Net (~~Decrease~~) (Increase) Contract Price			$3,242.95

The sum of $ 3,242.95 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 122,778.25
Current Contract Price Adjusted by Previous Change Order	$ --
New Contract Price Including this Change Order	$ 126,021.20

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be NO CHANGE. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] (Chief Asst. Engineer) Date 9/29/92

Accepted by: [signature] (Contractor) Date 9/30/92

Approved by: [signature] (City Engineer) Date 10/6/92

Approved by: [signature] (Owner) Date 10/7/92

[signature]

[signature]

Attested by: [signature] Date 10/7/92

Change Order No. 1.
Resolution No. 6222-91
Board Order No. 48-91

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: FINAL QUANTITIES FOR PROJECT

(SEE ATTACHED COST ANALYSIS SHEET)

2. Will proposed change alter size of the project? Yes _____ No XX

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____

THERE WILL BE NO AFFECT ON OPERATION AND MAINTENANCE COST OF THIS PROJECT.

Walt Borcherding

WALT BORCHERDING, ENGINEER

Change Order

This form is to be completed for any project requiring Board of Works justification at City Council. This complete form is to be in the Board's office no later than 2:00 p.m. on the Tuesday of introduction.

Resolution/Ord. No. 6222-91 **Description**

PAULDING ROAD PAVEMENT RESTORATION

Original Contract $ 122,778.25 **Prev. Chgs. $** --

Request is increase of $ 3,242.95 **% Change +** 2.64

decrease of $ _____ **% Change -** _____

Reason for change (be specific and quantify):

1. REMOVED & REPLACED ADDITIONAL CURB TYPE II-A
2. ADDED MORE SUB-SURFACE DRAINAGE
3. ADDITIONAL BACKFILL BEHIND CURBS
4. NO. 53 STONE UNDER PAVEMENT

Is this the final change order expected for this project?

YES

Why wasn't this projected in the original estimate:

ADDITIONAL WORK WAS REQUIRED DUE TO THE BAD CONDITION OF CURBS.

What will we be doing to prevent similar oversights in the future:

THERE WAS NO OVERSIGHT INVOLVED. CITY TRIED TO GET THE MOST WORK DONE FOR THE AMOUNT OF MONEY AVAILABLE.

Prepared by Walt Borcherding WALT BORCHERDING **Date** 9/29/92

(Attach comment sheet if necessary)

PROJECT: PAULDING RD. PAVEMENT RESTORATION RES. NO: 6222-91 CONTRACTOR: BROOKS CONST.

CONTRACT COST ANALYSIS B.O: 48-91 DATE: 9-28-92

ITEM NO.	MATERIAL	PLAN QUANT.	ACTUAL QUANT.	UNIT PRICE ($)	CHANGE DECREASE	CHANGE INCREASE	TOTAL COST ACTUAL	TOTAL COST PLAN
1.	Pavement Removal incl. sawing	3431	3402	5.00	145.00	0.00	17010.00	$17,155.00
2.	Plain Concrete Pavement 9 inch	3431	3302	23.00	2967.00	0.00	75946.00	$78,913.00
3.	Anchor Bolts	726	726	11.00	0.00	0.00	7986.00	$7,986.00
4.	Concrete Curb Type II-A	1500	1635	4.00	0.00	540.00	6540.00	$6,000.00
5.	Subsurface Drainage	465	515	5.50	0.00	275.00	2832.50	$2,557.50
6.	Inlet Type I-C	1	1	750.00	0.00	0.00	750.00	$750.00
7.	Adjust Castings to Grade	8	8	150.00	0.00	0.00	1200.00	$1,200.00
8.	Clean & Repair Inlets	3	3	300.00	0.00	0.00	900.00	$900.00
9.	Backfill Material Behind Curbs	60	109.72	10.00	0.00	497.20	1097.20	$600.00
10.	Fine Grade, Seed, Fertilize	335	0	0.65	217.75	0.00	0.00	$217.75
11.	Type A Signs	10	17	45.00	0.00	315.00	765.00	$450.00
12.	Arrow Board	2	2	512.00	0.00	0.00	1024.00	$1,024.00
13.	Type I Flasher Barricades	150	200	13.50	0.00	675.00	2700.00	$2,025.00
14.	Maintaining Traffic	1	1	3000.00	0.00	0.00	3000.00	$3,000.00
15.	#53 Stone	0	284.7	15.00	0.00	4270.50	4270.50	$0.00
				TOTALS:	$3,329.75	$6,572.70	$126,021.20	$122,778.25
				DIFFERENCE:	$0.00	$3,242.95	$3,242.95	$0.00

Read the first time in full and on motion by Talarico, seconded by ~~by~~ _____, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) ~~and Public Hearing to be~~ held after due legal notice, at the Common Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock ____ M., E.S.T.

DATED: 10-13-92

Sandra E. Kennedy /ke
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Talarico, seconded by ~~by~~ _____, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	8			1
BRADBURY	✓			
EDMONDS	✓			
GiaQUINTA	✓			
HENRY	✓			
LONG				✓
LUNSEY	✓			
RAVINE	✓			
SCHMIDT	✓			
TALARICO	✓			

DATED: 10-27-92.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK
Nikyda Eshoff, Deputy Clerk

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ (SPECIAL) (~~ZONI~~NG) ORDINANCE ~~RESOLUTION~~ NO. S-183-92 on the 27th day of October, 1992

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK
Nikyda Eshoff, Deputy Clerk

(SEAL)

Thomas C. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of October, 1992, at the hour of 3:00 o'clock P.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK
Nikyda Eshoff, Deputy Clerk

Approved and signed by me this 2nd day of November, 1992, at the hour of 9:15 o'clock A M., E.S.T.

PAUL HELMKE, MAYOR

Admn. Appr.

TITLE OF ORDINANCE: Change Order No. 1, Contract No. 6222-91, Paulding Road Pavement Restoration

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works

SYNOPSIS OF ORDINANCE: Change Order No. 1, Contract No. 6222-91 is to increase the contract amount because more work was required due to the bad condition of the curbs.

EFFECT OF PASSAGE: Improved conditions as listed above.

EFFECT OF NON PASSAGE:

92-10-18

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $3,242.95
ASSIGNED TO COMMITTEE:

BILL NO. S-92-10-18

REPORT OF THE COMMITTEE ON
PUBLIC WORKS

SAMUEL J. TALARICO, CHAIR
ARCHIE L. LUNSEY, VICE CHAIR
BRADBURY, LONG

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1 CONTRACT NO. 6222-91, PAULDING ROAD PAVEMENT RESTORATION with BROOKS CONSTRUCTION CO., INC. in connection with the Board of Public Works of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~)

DO PASS	DO NOT PASS	ABSTAIN	NO REC
Sam Talarico			
J.J. Bradbury			
Archie Lunsey			

DATED: 10-27-92

Sandra E. Kennedy
City Clerk